California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

04-094-554

Project Number:

Project Name:

04-094-554

San Gabriel Canyon Recreation Use
Assessment and Trash Reduction
Program

Project Status:

Cancelled/Withdr Grant Manager: S Gettel

Project on Schedule: No

Project Details

Watershed: San Gabriel River Project Address water quality impacts resulting from 8M visitors
Description: annually who recreate along the East, West, and North Forks
and the main channel of the San Gabriel River as it flows
through the Angeles National Forest and the City of Azusa in
Los Angeles County. The East Fork is listed on the 303(d) List
as a high priority for trash and has an existing trash TMDL
that will be addressed by this project. The project includes the
following components: (1) recreation management plan for
multiple user groups including recommended land use changes
that improve water quality and protect habitat; (2) design and
implement a trash management program at major impact
areas; and (3) design and implement a public education
outreach effort to reduce trash and other impacts by all users,
including a Latino outreach campaign.
Problem 8 million visitors annually recreate along the East, West,
Statement: agd NOI‘t!l Forks and the main channel of .the San Gabriel Outcomes: Tmprove water quality for trash, bacteria, and other
River as it flows through the Angeles National Forest and constituents in San Gabriel Canyon resulting from over use
the City of Azusa in Los Angeles County. The East Fork and uninformed behavior by recreation users.
is listed on the 303(d) List as a high priority for trash and
has an existing trash TMDL that will be addressed by this
project.
Contract
Execution Date: 1/7/05 End Date: 3/31/07
Contractor
ContractorType: EG Project Director Project Assistant
Contractor Name: San Gabriel Mountains Regional Conservancy Name: Jack Sahl VACANT

Contractor Department:

Phone Number: (626) 302-8605

Street Address: P.O. Box 963
. Phone Extension:

Suite:

City: Glendora Fax Number: 6263351771

State: CA Zip:  91740-0963 Email Address: Jack.Sahl@SCE.com

Funding and Invoices

Funding Source: Prop-13-III Fund Summary

Project Amount: $794,000 Award Match

: $150,000 .
Match Amount Allocation ~ $794,000.00  $150,000.00
Used $0.00 $0.00

Balance $794,000.00 $150,000.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-094-554
Deliverables
Line Item Description Date Task
Completed
Due Receive

1.1 QAPP 5/1/05 9/7/05
1.2 Monitoring Plan 7/1/05 9/7/05
2.1.2 Planning Team Meeting Minutes 4/1/05

2.1.3 Water Quality Technical Subcommittee Meeting Minutes 6/1/05

223 Summary Report 7/1/05

232 Volunteer Database 10/1/05

235 List of Training Participants 10/1/05

2.3.5.1 Event Annoucement 10/1/05

238 Summary Report of Sampling Activities 11/1/05

2.3.9 Recommendations for Continuation of Future Citizen Monitiring 1/1/06

2.4.1 Recreation Use Assessment 7/1/05

242 GIS Base map and Atlas 7/1/05

245.1 Meeting Schedule and Agenda 6/1/05

2452 Meeting Announcement 6/1/05

2.4.6 List of One-on-One Meeting Participants, Agenda, Summary 6/1/05

24.7 Recreation Baseline Survey 9/1/05

2438 Summary Report on Recreation and Land Use 10/1/05

252 Written Assessment of Public User Interviews including numbers interviewed, observed demographics, language, uses, 9/1/06

knowledge, and results of survey conducted.

2533 Focus Group Meeting Notices, Agendas, and Minutes 2/1/06

254 Bilingual Public Education Campaign Plan 6/1/06

25.5.1 Partnership Agreements where applicable 10/1/06

2553 Summary Report of Trash Collection 10/1/06

2.5.6.3 Youth Leadership Campaign Summary 10/1/06

2.5.7 List of Youth Leadership Program Participants and Supervisors 10/1/06

258 Summary Report of Campaign Success Measures 11/1/06

2.5.9 Summary Report of Outreach Process and Success Measures 11/1/06

2.6.2 Conceptual Site Plans and Specifications 1/1/06

2.6.3 Final Site Plans and Specifications 3/1/06

2.6.4 Written Landowner Agreements 3/1/06

2.6.5 Letter to Proceed 3/1/06

2.6.8 Pre- and Post-Construction Photo Documentation 3/1/06

2.6.7 "As-Built" Drawings 5/1/06

2.69.1 Community Trash Clean-up Event Agenda 9/1/06
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Project Summary: 04-094-554

2.69.2 Community Trash Clean-up Announcements 9/1/06

2.6.9.4 Community Trash Clean-up List of Participants 9/1/06

2.6.9.5 Community Trash Clean-up Summary 9/1/06

2.6.10 Summary Report of Trash Management and Water Quality Improvement Activities 11/1/06

2.6.11 MOU with USDA Forest Service 1/31/07

2.7.1 Draft Project Report 1/31/07

272 Final Project Report 3/31/07
Events

Date: 6/30/06 Comments:

Type: Status report Project officially cancelled as of March 8, 2006. The Grantee failed to meet the terms of the grant

. agreement. No funds were disbursed to the Grantee. The Proposition 13 - Phase III bonds that were

Subject: Status reserved for this grant will be re-appropriated by the State Water Resources Control Board for other
Status: projects.
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